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Project I\/Ianager(PM) Bill Kllpsteln (818)-354-2245
Project Technologist (PT): Abi Biswas

Sponsors:

STMD/TDM (flight), HEOMD/SCaN (ground), SMD (host)
Facilities:

Optical Comm and Environmental Test Labs at JPL

Vendor site Labs and test facilities

Optical Communication Telescope Laboratory (OCTL)
Caltech Optical Observatories/Hale Telescope Observatory
Psyche mission host
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Objectives:
« Demonstrate deep space optical

communication capability
- Designed for 0.1to 2.7 AU
- Sun-Earth Probe Angle > 25° (TBC)

- Develop a Flight Laser Transceiver (FLT) for

accommodation on Psyche spacecraft
— Downlink data-rate of 0.256 - 200 Mb/s
— Uplink data-rate of [2 kb/s]
— Prime demonstration duration 2 years

— Develop ground network
— GLT for transmitting laser beacon out to 2.7 AU
— GLR retrofitted with photon counting receiver
— Mission Operations System

Key Milestones:

FY14-16 GCD Technology Development Phase
FY17 Phase A Start, SRR/MDR

FY18 PDR

FY19 CDR

FY20 Downlink 1+T start at JPL

FY21 start I+T at Hale and OCTL

FY22 ORR

FY23-25 Launch, Ops



DSOC on Psyche

Explores a metal world: a nickel-iron
protoplanet core, a Trojan asteroid at ~3.3 AU Mg 2N, JPorche

PI: Lindy Elkins-Tanton, ASU T
PM: Henry Stone, JPL f” / \
S/C: Space-Systems Loral e A
Excellent opportunity for a robust b \ l-. e
demonstration of optical comm out to ~3 AU in \

1st 2 years

Psyche’s schedule:

- Launch in Oct 2023 corresponds to _ _
delivery of DSOC to S/C in June, 2022 * DSOC to operate during cruise

* Earth flyby at 1 year followed by Mars
flyby at 1.75 years is near ideal for a 2
year DSOC demo

- System shake out and
demonstration of high data
rates at closer ranges

- Reaches farthest design
distance inside 2 year mission
lifetime

https://sese.asu.edu/research/psyche
https://www.facebook.com/Psyche-Mission-1598743977091187/



https://sese.asu.edu/research/psyche
https://www.facebook.com/Psyche-Mission-1598743977091187/
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 Beacon based architecture with existing ground assets for cost-effective demo
— Beacon laser beam serves as
— A pointing reference
— Low-rate uplink data carrier
— Requires sensitive detector for dim beacon from deep-space range

— Downlink is serially concatenated pulse position modulation (SCPPM)
— Received with a photon-counting detector array retrofitted to 5 m diameter Hale telescope

e Link demonstration Deep-Space Optical Psyche DD
. Communications % >
constraints (DSOC) : " Eletptics!
. . RaE Y Nfaser
— Ground Laser Receiver restricted S R &’
to 25°(TBC) SEP angle Transcaner (FLT) () &
— Expect link outages i T e ‘
. . Virtual presence throughout the solar system
* Psyche Mission to host 1064 nm
Beacon & Uplink
DSOC Max rate 2 kb/s
Ground Laser Transmitter
- PSyChe (TitlTe) Mtn., CA ﬁifvﬁ’osrﬁace
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Notional Link Performance

SPL

* Range and additive background dependency
photon-counting link throughput

— 1550 nm

— 4 W laser average power

— 22-cm aperture diameter

— Serially concatenated pulse position
modulation (SCPPM)

— Nominal atmospheric conditions

—60° zenith angle

—r0 (day) = 3.6 cm

—r0 (night) =5 cm

—Min Sep 12°

—5 m dia. ground collector

— Photon-counting receiver

— At all other ranges 3-4.5 dB margin
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g4 DSOC Space Flight Hardware

SCaN

‘ Telescope & Optics

* Deep-space optical communications _ _
Flight Laser Transceiver

Flight Laser Transceiver (FLT) (FLT) Assembly
characteristics * Uplink receiver .
— Photon-efficient communications Point- : DOW“"“kw_____.__-———*‘
— Off-axis Gregorian telescope Ahead !
— Isolation Pointing Assembly Mirror ; '

— Photon Counting camera
— High peak-to-average power laser transmitter
— Electronics

« Assembly level technologies
— Developed by vendors and at JPL

* Integration & testing at JPL

Electronics Box
— Electronics processing & control
cards, firmware, software, clock

Laser Transmitter
— High Peak-to-average power

Isolation Pointing Assembly (IPA)
— Steering and line-of-sight (LOS)
stabilization



* Existing telescopes to be used for transmitter (OCTL) and
Receiver (Hale telescope at Palomar Mountain)

 Laser transmitter for OCTL - baseline wavelength is 1064 nm

* Photon Counting receiver - Tungsten silicide (WSi)

superconducting nanowire single photon detectors (SNSPD)
— Developed at JPL
— Large effective diameter array with read-out integration circuit

Optical Communication
Telescope Laboratory
(OCTL)

1 meter diameter




Summary

 Technology Demonstration (TD) opportunity for laser communications

— Psyche mission to host TD
— The DSOC Project is developing a flight and ground sub-system

— Several new technologies will be tested and verified:
— Space Photon Counting camera
— Isolation Pointing Assembly
— Flight Laser transmitter
— Ground photon counting detector array
— Gain deep space optical communications operational experience
— Planning and scheduling link operations
— Verifying link acquisition and tracking

— Evaluating link performance under diverse conditions
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Introduction

* JPL is proposing to incorporate an approximately 8
meter optical aperture into a 34 meter RF antenna

* Potentially part of the DSN Aperture Enhancement
Project (DAEP)
— No commitment from SCaN
— All dates shown are notional but will be coordinated with DAEP

e Still in the initial systems engineering, technology
development and validation stage

Thanks to Dan Hoppe and Brad Arnold for their contributions to this briefing



DAEP Rollout
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Overview

* Transformational development for SCaN for next
generation deep space telecom, with feed forward for
human exploration support
— Operational Deep Space Optical capability
— Ready to augment Discovery optical comm flight demo and early

crewed missions

* Leverage earlier NASA-funded studies and tests, include
key development gates minimize risk to NASA

* Implementation approach is to integrate new 8-m optical
apertures with ongoing new 34m BWG antennas
* Minimize impact to baseline DAEP RF antenna schedule

— Potentially, both hemispheres covered with optical deployments
at GDSCC and CDSCC



Optical Design

* Optical Design
— Adapt two planned 34 m BWG for DAEP

— Primary spherical mirrors replace inner RF panels
e Small loss to RF performance — studies ongoing

— Spherical aberration correction optics and receiver
package located behind RF subreflector

— Initial risk reduction development at GDSCC’s DSS-13
* Tripod vs. quadripod at production BWG

DSS-13 8 m Primary
Surface Plan

Spherical Aberration Correction Optics .
behind Subreflector DAEP 34m Design 14



Developments To Date

» Early optical studies with pair of 35 cm panels DSS-13 complete,
fielded second generation focal plane assembly last FY

* Low temperature cryo demonstrated (0.5 K at detector)
* Completed tipping and mechanical vibration tests, vetting design

DSS-13 2-Mirror Test Cryo Package Prototype Cryo Tipping Test

15



* Edge sensors and control will be required to maintain overall
surface alignments.

* Early development and testing of sensor system including outdoor
testing is ongoing.

Quad Cell Side Transmit Side

LA il .|

Edge Sensor Layout in Lattice Early Testing of 2 Versions of the
Detector System

16



* Preliminary development & analysis FY’17 — FY’19

— Optical system analysis
 Stray light analysis (complete by end of April)
* Link budgets
e Supportable solar angles

— CDSCC atmospheric study

* Equipment installation plus 2-3 years data collection
— O&M considerations
— Refine costing estimates

17



* Main technology demonstration and development gates

— By Jan-2020
* Seven 0.5m-element Non-Recurring Engineering study at DSS-13

e Equivalent ~1.2 m demonstrated

* Risk retired: Proof of concept demonstration showing alignment functionality of
array with lower cost smaller optical elements

— By Sep-2021
e Sixteen 1.1 m production element “pod” + aberration correction optics at DSS-13
e Equivalent ~¥4.15 m demonstrated

* Risks retired: Performance of sub-array with full sized elements and optics
demonstrated

— Challenge: space based signals to test against (LCRD, stars, LEOs w/LRA, etc.)

* Technical options will be considered

* Psyche launches late 2022 or 2023 - augmentation to end of DSOC demonstration
feasible



e Final build out and test

— By Oct-2023
* 64 elements (1.1 m) installed at DSS-13
e Optical detector and receiver build, test and installation

* Full equivalent 8 m demonstrated
— By Oct-2024
* Move equipment to DSS-23
* Full integration and test complete
e DSS-23 RF capability transferred to operations.

* Optical capability will initially be run as a demonstration, until experience
is gained in operating and maintaining the capability

19



* DSS-33
— Start antenna build in FY’21
— Complete full I&T and delivery to DSN by Oct-2026

* Additional requirements to modify BWG antenna
— Preliminary analysis shows low risk forward, detailed analysis to go
— Inner rings of RF panels not populated
— RF subreflector reshaped, RF panels re-positioned

— Antenna subreflector modified to accept Spherical Aberration Corrector,
receiver and cryo equipment behind subreflector



10 m RF-Optical Hybrid

* 10-m equivalent diameter optical
— Under study now

— Early assessment suggests some redesign of 34m BWG would likely be
required (f/D optics)

21



Conclusion

* The RF/Optical DSN antenna will be a
transformational development

* Clear path to implementation with feed forward for
next generation deep space telecom, including
human exploration

* Plan minimizes impact to RF antenna development

* Delivers DSS-23/33 8 m optical hybrid antennas in
2024 and 2026

* Initial development and plan have been prepared

* Minimizes risk to NASA resources by scheduling two
key development gates



